
September 2006 - NCTC Caltrans District 3 Project Status

EA CO/RTE/PM DESCRIPTION COMMENTS

29101 Nev 80/267 Truckee Bypass 
Mitigation 
Planting

No Change.  Plant establishment underway.

1A530 Nev 20 
0.0/3.9

Safety 
Realignment and 

Widening

The project was advertised on May 30, 2006.  Contract bids were 
opened July 12, 2006. The lowest bid was significantly higher the 
than the project allocation. The Department is seeking additional 
funds from California Transportation Commission at the September 
2006 meeting.   

41240 Nev 20 14.3 Dorsey Drive 
Interchange

Environmental Document and Project Report has been finalized.  
The Project Report was signed on June 30, 2006.  This concludes 
the project approval and environmental phase.  Nevada County 
Transportation Commission, City of Grass Valley and Caltrans will 
meet in the near future to discuss the content of the letter date July 
27, 2006 from City of Grass Valley.   The Project Development Team 
is awaiting direction before resuming work on the project.

2A690 Nev 49 
9.7/11.2

Widen to 5 Lanes 
(La Barr 

Meadows 
Project)

Environmental studies are complete. Based on the level of 
environmental document required for the project, Federal Highway 
Admistration will need to review the document before it is released 
to the public.  It is anticipated the Draft Environmental Document 
will be released to the public in October 2006. A "drop in" public 
open house will be held during the 30-day circulation period. The 
Design Team is in the process of writing the Draft Project Report.

3A260 Nev 49 
7.4/8.0

Widen Shoulder Construction is underway.  We hope to have the project complete by 
end of summer.

1C080 Nev 89 0.13 Widen Union 
Pacific Railroad 

Underpass 
(Mouse hole)

An informational open house is scheduled for September 27, 2006 
from 4:00 pm to 7:00 pm at the Town Hall in Town of Truckee.  The 
project team continues to focus on the tasks and steps necessary 
to complete the environmental phase.

2E250 Nev 49 
2.1/13.1

Safety-Install 
Rumble Strip on 

Centerline

The California Transportation Commission allocated funds at the 
July 2006 meeting. The project is currently going through 
advertisement process.   


